






The study was conducted at the Banko Barat Pit 1 PT.Bukit Asam 
(Persero) located in  Lawang Kidul sub-district, Muara Enim district, South 
Sumatra Province. 
The results show that the system CHF coal production target of 3.4 million 
tons / year or 9714.29 tons / day was not achieved because of the high barriers at 
work on the system load in CHF and high stand-by time bin TLS because waiting 
for the train transporting coal. The data used is the data for 4 years (2007 to 2010). 
2010 data is used as reference data, because the year is the best achievement of 
the coal production ever achieved. At CHF system load in the realization of 
effective working hours only at 10.23 hours / day, while the available work time 
21.14 hours / day, productivity feeder for only 49.98 tons / hour. While the 
realization of the system CHF load out effective working time of only 7.67 hours / 
day by the number of trains as much as 6 trains / day, 1,500 tons of coal tonnage / 
train. The low use of effective work time resulted in levels of readiness 
(availability) CHF system is low, making repairs using the statistical method 
several experiments aimed at obtaining the best effective working time. 
Made improvements to the way more hours effective load on the system in 
a CHF 12.96 hours / day with the amount of feed coal into the hopper remains 
749.64 ton / hour, while the CHF system load effectively carried out additional 
work hours working time effectively to 13.62 hours / day, the amount of feed coal 
remain 1027.72 tons / hour . The addition of effective working time of the 
calculation method based on statistics. 
 
